ID	Name	Nov, 2023			Dec, 2023			
		15	19 Nov	26 Nov	03 Dec	10 Dec	17 Dec	24 Dec
1	Literature Review and Component Selection of							
2	Component Orders							
3	PCB Software Designing							
4	PCB Printing and Etching							
5	Soldering of Components							
6	Assembly of chassis							
7	Integration of Components with PCB							
8	Coding for Rehbar							
9	Testing Phase Of Rehbar							
10	Modification to Code and Assembly							
11	Final Testing Phase							
12	Fully Working Rehbar							